FDOTY)

FPN: 434026-1-52-01

Contract Number:

E7RO00

Project Description: I-75 (SR 93A) from N of I-275 to Manatee/Hillsborough County
Procurement Design-Build Coordinator: Rahnee Oliver
Project Manager: Greg Reynolds

Date Event

03/15/2016 Advertisement

04/05/2016 Letters of Interest for Phase | of the procurement process due in District
Office by 12:00 pm local time

04/28/2016 Proposal Evaluators submit Letter of Interest Scores to Contracting Unit
5:00 pm local time

05/03/2016 Contracting Unit provides Letter of Interest scores and Proposal
Evaluators comments to Selection Committee 5:00 pm local time

05/10/2016 Public Meeting of Selection Committee to review and confirm Letter of
Interest scores 1:30 pm local time

05/10/2016 Notification to Responsive Design-Build Firms of the Letter of Interest
scores 5:00 pm local time

05/13/2016 Deadline for all responsive Design-Build firms to affirmatively declare
intent to continue to Phase Il of the procurement process 5:00 pm

05/16/2016 Shortlist Posting 12:00 pm

05/20/2016 Final RFP provided to Design-Build firms providing Affirmative
Declaration of Intent to continue to Phase Il of the procurement process

05/25/2016 Mandatory Pre-proposal meeting at 10:00 am local time in the
Auditorium at 11201 N. McKinley Drive, Tampa, Florida 33612. All
Utility Agency/Owners that the Department contemplates an
adjustment, protection, or relocation is possible are to be invited to the
mandatory Pre-Proposal meeting.

05/26/2016 Utility Pre-Proposal Meeting facilitated by the District Utility
Administrator at 1:00-3:00 pm local time in Auditorium at 11201 N.
McKinley Drive, Tampa, Florida 33612.

06/01/2016 Deadline for Design-Build Firm to request participation in One-on-One
Alternative Technical Concept Discussion Meeting No. 1

06/03/2016 Deadline for Design-Build Firm to submit preliminary list of Alternative

Technical Concepts prior to One-on-One Alternative Technical Concept
Discussion Meeting No. 1

06/07/2016 (1a)

06/09/2016 (1b)

One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90
Minutes will be allotted for this Meeting.




06/17/2016 Deadline for submittal of Alternative Technical Concept Proposals 5:00
pm local time.

06/17/2016 Final deadline for submission of requests for Design Exceptions or Design
Variations.

07/01/2016 Deadline for submittal of questions, for which a response is assured, prior
to the submission of the Technical Proposal. All questions shall be
submitted to the Pre-Bid Q&A website.

07/07/16 Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Technical Proposal.

07/12/16 Technical Proposals due in District Office by 12:00 p.m. local time.

07/12/16 Deadline for Design-Build to “opt out” of Technical Proposal Page Turn
meeting.

07/14/16 Technical Proposal Page Turn Meeting. Times will be assigned during the
Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting

07/26/2016 Question and Answer Session. Times will be assigned during the pre-
proposal meeting. One hour will be allotted for questions and responses.

08/02/2016 Deadline for submittal of Written Clarification letter following Question
and Answer Session 5:00 pm local time

08/10/2016 Deadline for submittal of questions, for which a response is assured, prior
to the submission of the Price Proposal. All questions shall be submitted
to the Pre-Bid Q&A website.

08/17/2016 Deadline for the Department to post responses to the Pre-Bid Q&A
website for questions submitted by the Design-Build Firms prior to the
submittal of the Price Proposal.

08/30/2016 Price Proposals due in District Office by 2:30 pm local time.

09/13/2016 Public announcing of Technical Scores and opening of Price Proposals at
2:30 pm local time in Auditorium at 11201 N. McKinley Drive, Tampa,
Florida 33612

09/13/2016 Public Meeting of Selection Committee to determine intended Award

09/13/2016 Posting of the Department’s intended decision to Award

09/23/2016 Anticipated Award Date

10/07/2016 Anticipated Execution Date




